NH Dredge Management Task Force
Meeting Minutes — January 27, 2010

The meeting was held on Wednesday, January 27, 2010 from 1:30 PM to 3:00 PM at
the Department of Environmental Services/New Hampshire Coastal Program
Office, 50 International Drive, Pease Tradeport, Portsmouth, NH.

Introductions/Announcements
Chairman Chris Williams asked members to introduce themselves. The list of attendees
follows.

Attending members in alphabetical order:

Valerie Cappola, U.S. Army Corps of Engineers (ACOE)

Jenna Flynn, National Marine Fisheries Service

Chuck Gilboy, Staff for Congresswoman Shea-Porter

Olga Guza-Pabst, Environmental Protection Agency (EPA)

Richard Heidebrecht, ACOE

Carol Henderson, NH Fish and Game Department (NHF&G)

Sarah Holmes, Staff for Senator Shaheen

Richard Holt Sr., Portsmouth Pilots - Moran Towing Corp.

Eric Nestler, Normandeau Associates

Shachak Pe’eri, UNH Center for Coastal & Ocean Mapping

Tom Prasol, Staff for Senator Gregg

Frank Richardson, DES Wetlands Bureau

Catherine Rogers, ACOE

Tracy Shattuck, Pease Development Authority-Division of Ports and Harbors
Fred Short, UNH Jackson Estuarine Laboratory

Michael Walsh, ACOE

Chris Williams, Chairman, New Hampshire Coastal Program (NHCP)

Staff:
Mary Power, NHCP

Legislative Update

Chairman Williams asked staff from the Congressional delegation for a legislative
update. Tom Prasol from Senator Gregg’s office said the appropriations process is just
getting underway. He stated that the deadline for submitting Fiscal Year 2011
appropriations requests to the Senator is February 19, 2010. Chairman then indicated that
he has received notification that the deadline for submitting appropriations requests to
Senator Shaheen’s office is February 28,2010. Sarah Holmes of Senator Shaheen’s
office confirmed the February 28" deadline and stated that requests must be submitted
through an online application. Mike Firestone in the Senator’s Washington office is
coordinating the appropriations request process. Chuck Gilboy of Congresswoman Shea-
Porter’s office stated that the Congresswoman’s deadline for submitting appropriations



request is March 1, 2010. He stated that he’d send the appropriations requests form
electronically to Chairman Williams. Chairman reminded members that each year,
typically in early February, he schedules a meeting with staff from the Pease
Development Authority — Division of Ports and Harbors (PDA-DPH), the Army Corps of
Engineers (ACOE) and the Congressional Delegation to review the state’s tidal dredging
and dredge material management projects. As a result of that meeting, the state creates
list of priority projects for funding through the appropriations process. Chairman
informed the Congressional Delegation staff, and the PDA-DPH and ACOE staff present,
that he intends to schedule this year’s meeting during the first or second week of
February. He stated that he’d email them soon with potential dates and times for the
meeting.

Chairman then stated that in November he received information from Congresswoman
Shea-Porter’s office indicating that the House of Representative might be taking up a new
Water Resources Development Act (WRDA) bill. WRDAs are legislative vehicles that
are typically dedicated to authorizing ACOE activities and establishing policies for
ACOE civil works activities. In response, the State submitted details of three projects to
the Congresswoman’s office, including the Regional Sediment Management Plan, the
Hampton/Seabrook 107 project and the Piscataqua River Turning Basin project, in hopes
that they may get referenced in the new WRDA bill and ultimately receive funding.
Chairman asked Chuck Gilboy about the status of the WRDA bill in the House. Mr.
Gilboy stated that he’d follow-up with Robert Moore who is handling the WRDA
legislation for the Congresswoman’s office.

Project Updates:

m Piscataqua River Turning Basin Feasibility Study & Disposal Alternatives - Dick
Heidebrecht, the Project Manager from the ACOE, began by discussing the status of the
ACOE’s efforts to identify disposal options for the dredged material from the project. He
explained that the ACOE is no longer considering the proposal to place the sandy
material in a subtidal feeder berm off Long Sands Beach in York, Maine. In early
January the ACOE convened a meeting in York to discuss the proposal. The meeting
attracted approximately 60 people, including town selectmen, a state legislator, local
lobstermen, surfers and local citizens. All those in attendance raised objections to the
disposal option, even though the proposal was supported by the State of Maine, including
the Department of Marine Resources, the Geological Survey and the Department of
Environmental Protection. Since the meeting in York, the ACOE has been working with
these agencies to identify another potential disposal site, including off the beach in Wells,
Maine. The Town of Wells has expressed an interest in the material and the ACOE has
had and will continue to have discussions with the Town officials. Mr. Heidebrecht
stated that the Maine Department of Transportation my also be interested in the material.

Chairman asked Mr. Heidebrecht to quantify the anticipated volume of dredge material
from the proposed project. Mr. Heidebrecht stated that the ACOE is currently leaning
toward dredging a larger turning basin (1120 to 1200 feet) that would yield
approximately 500,000 cubic yards of material. Discussion followed. Chairman asked if



the ACOE still plans to split the dredge material between Maine and NH. Mr.
Heidebrecht stated that there has to be a determination of how much material NH beaches
need and can accommodate. Chairman asked if it is the state’s responsibility to
determine how much sand the beaches can accommodate. Chairman also stated that the
State Division of Parks and Recreation has identified the beach at Wallis Sands State
Park and the northern part of Hampton Beach as the only two beaches needing sand. Mr.
Heidebrecht stated that the current Memorandum of Understanding (MOU) between the
ACOE and the Pease Development Authority-Division of Ports and Harbors does not
include a provision for a study to determine how much sand is needed on NH’s beaches.
Any such study would require an amendment of the MOU and additional cost sharing
between the ACOE and PDA-DPH.

Olga Guza-Pabst of EPA asked if the material could be stored at an upland site.
Heidebrecht stated that loading and transportation costs are considerable since the
material is essentially “double handled.” A site at the end of Gosling Road in Newington
was then discussed as a potential upland disposal site. Carol Henderson of NH Fish and
Game Department stated that upland disposal appears to makes the most sense for the
turning basin expansion project because the volume of material to be dredged would
likely far exceed the capacity at either of the beaches previously discussed. As a result,
there would likely be a large amount of material left over. Upland disposal could be an
alternative for this remaining sand. Chair stated that there may be an opportunity to
stockpile the dredge material, sell it and then use the money to help cover the additional
costs of upland disposal. Mr. Heidebrecht stated that he’d check on loading and
transportation costs generally associated with upland disposal and check on the specific
costs of taking the material to the Newington site. Discussion followed.

Ms. Guza-Pabst stated that there needs to be a discussion about NH’s long-term dredge
material disposal needs. Chairman reminded members that for the past two years the
state, as part of the federal appropriations process, has requested funding for a Regional
Dredge Material Management Plan, which was comprised of an ocean disposal site
designation study and completion of Phase II of the Comprehensive Upland Dredge
Material Disposal Study. Chair stated that the state would continue to work with the
ACOE to identify disposal alternatives. Discussion followed.

Dr. Fred Short of UNH then stated that the eelgrass has returned to the Maine side of the
Piscataqua River in the vicinity of the proposed dredge footprint. He warned of potential
direct impacts to the eelgrass there. Mr. Heidebrecht stated that the ACOE has modified
the alignment of the turning basin to minimize eelgrass impacts. He also stated that the
ACOE would continue to work with Dr. Short to identify and avoid/minimize eelgrass
impacts. Discussion followed.

mCocheco River Maintenance Dredge Status, including Dredge Window and Monitoring-
Chairman Williams asked Mike Walsh, ACOE Project Manager, to provide an update on
the project. Mr. Walsh stated that the ACOE is currently reviewing the plans and
specifications from the dredging that occurred in 2007 and hopes to negotiate a dredging
contract in late spring or early summer 2010.



He then discussed the difficulties of dredging the river. He stated that the narrowness of
the river and the shallow water depths make it difficult for construction crews to move
around the river. Icing of the river only compounds the problem. These factors
combined with the state’s 4-month (Nov. 15 —March 15) dredge window significantly
reduce production rates. As a result, he stated that there’s a possibility that the remaining
dredging work won’t be completed during the upcoming dredge season. He then
requested an extension of the dredge window. He reminded members that during the
2007 dredging of the river, the ACOE was allowed to begin removing rock on November
1*'. He stated that this 15-day extension was extremely helpful. So too was the extension
they received to continue work past March 15", This extension, which was water-
temperature dependent, allowed work to continue until April 7™, Mr. Walsh stated that
he’d like to have work begin again on November 1%, if not earlier, to allow time to break
up and remove the remaining rock in the channel. He suggested scheduling a meeting
with the NH Fish & Game Department (NHF&G) to discuss these issues. Carol
Henderson of NHF&G stated that she had already mentioned the likelihood of another
request for extending the dredge window with the Department’s Marine Division.

Ms. Henderson then asked Mr. Walsh how long the ACOE anticipates the dredging will
take and if they anticipate that they’ll need an extension past the March 15h dredge
window deadline. Mr. Walsh stated that he would indeed like an extension past March
15™, Regarding the time needed to complete the project, Mr. Walsh stated that it would
depend on a number of factors, most importantly weather (e.g., ice) conditions. He
indicated that the ACOE intends to use the same contractor that performed the work in
2007. Mr. Walsh agreed to provide the remaining total number of days necessary to
complete this dredge project to Ms. Henderson. Once she receives a response she’ll
contact Mr. Walsh and the NHF&G Marine Division and they will try to work on the
timing issue together.

The contractor’s familiarity with the river should be advantageous from a timing
perspective. He also stated that they intend to have all equipment in the water and ready
to work on or before the authorized start date. This will save time as well. He continued
by saying that they intend to dredge to -6 ft. mllw as opposed to -5 ft. mllw as was done
in 2007 because the machinery used by the contractor doesn’t perform well in 5 ft. of
water. The additional one foot of dredge depth will double the previous estimate of
volume that remains to be dredged and will add some additional time to the project.
Discussion followed regarding ice in the river. Mr. Walsh stated that the contract will
indicate that the contractor will partially demobilize when the ice forms and return when
the ice begins to break up.

Mr. Walsh then raised an issue brought up at the last Task Force meeting regarding water
quality monitoring in the Cocheco River. He said that he and Fred Short from UNH are
going to meet to discuss a monitoring plan and added that it is important to obtain
baseline information before the monitoring begins. He will update the Task Force about
this issue at the next meeting.



mHampton Section 107 Feasibility Study Report - Dick Heidebrecht of the ACOE
reported that in mid-January he and other ACOE staff met with staff from the PDA-DPH,
U.S. Fish & Wildlife Service (FWS), NH Fish and Game Department (NHF&G), NH
Division of Parks and Recreation (NH Parks), and the NH Coastal Program to discuss the
ACOE’s proposal to place the sand to be dredged from Hampton and Seabrook Harbors
(and the federal entrance channel) on the beach at Hampton Beach State Park and on
Seabrook beach. The ACOE’s beach nourishment proposal requires coordination not
only with NH Parks, but with FWS and NHF&G due of the presence of federally-
threatened piping plovers and plover habitat at both beach locations. At the meeting, the
potential impacts of the ACOE’s proposal on the existing plover management plan for the
area were discussed. As a follow-up to the meeting, an on-site review was also
conducted.

Chairman asked Mr. Heidebrecht about the expected timing of the release of the
feasibility study. Mr. Heidebrecht stated that he anticipates release in April or May.
Frank Richardson of the DES Wetlands Bureau asked about the proposed start date for
project construction. Mr. Heidebrecht stated that construction should begin in 2011 or
2012.

mSagamore Creek Maintenance Dredge & FY 2010 Low Use /Shallow Draft Navigation
Program - Mike Walsh, Project Manager for the ACOE, stated that the public notice
comment period for the project closed on November 1, 2009. The ACOE only received a
few comments that will be addressed in the environmental assessment (EA) which is
currently being worked on. He hopes to have a draft EA prepared sometime at the
beginning of the summer of 2010 followed by the state and federal resource agency
coordination process, which will likely take until the end of the calendar year. The next
step, which is dependent on funding, would be to develop plans and specifications
followed by project construction beginning, at the earliest, in November 2012.

Chairman then asked Mr. Walsh to clarify the connection between the Sagamore Creek
maintenance dredging project and the Piscataqua River “Simplex Shoal” maintenance
dredging project. Mr. Walsh stated that the Sagamore Creek project is officially named
the Piscataqua River and Portsmouth Back Channels Federal Navigation project. Even
though the two projects are separate and distinct, ACOE funding for both projects is
designated to the Piscataqua River and Portsmouth Back Channels Federal Navigation
project. The ACOE then separates those funds and distributes them to the Piscataqua
River “Simplex Shoal” project and the Portsmouth Back Channels (Sagamore Creek)
project. Discussion followed.

mPiscataqua River “Simplex Shoal” Maintenance Dredge - Valerie Cappola of the
ACOE stated that she is waiting to hear back from the ACOE’s Division Office to find
whether they will authorize “advanced maintenance dredging” at the site. Once she
receives an answer from the Division Office she will begin the coordination process with
federal and state agencies followed by issuance of the public notice for the project. Chair
reminded members that the Simplex Shoal project was the State’s #1 priority project for
funding in last year’s appropriations process. He stated that $1 million was requested in



the ACOE’s Operations and Maintenance budget to administer a contract and complete
project construction, however, only $500,000 was received.

Other Business:

m FY 2011 Appropriations Process - Chairman reminded the Congressional Delegation
staff and staff from PDA-DPH and the ACOE that he will be contacting them soon to
schedule the annual project review and appropriations request meeting. He added that he
will review the State’s priority projects and funding requests at the next meeting.

m Other items - Chuck Gilboy stated that in response to the WRDA discussion earlier in
the meeting, he had received an email update indicating that WRDA is still being
reviewed in committee.

m Schedule next DMTF meeting. Chairman set the next meeting for April 28, 2010 at
1:30 PM at the Coastal Program’s Pease Office in Portsmouth. He reminded members of
the new address: 222 International Drive, Suite 175. Due to a scheduling conflict
identified after the meeting, the Chairman notified members via email that the date of the
next meeting had been changed to April 21, 2010 at 1:30 PM.

Meeting adjourned at 3:05 PM



